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Jorgensen Forge Outfall Site Quality Assurance (QA) Daily Report Form

Date
9/16/2015
Name
Robert Wilkins, USACE

Time onsite 0700-1300

Weather (temp, | 75 degrees F, cloudy

conditions,

wind)

Work Excavated approximately 4 truck loads full of subtitle D soil. Truck was equipped

performed with automatic tarp which was utilized for material transport. Removed existing 12”

today and 24” corrugated metal pipe (CMP) sections as Subtitle C material. Samples of soil

in bottom of pipe trenches were taken. Concrete rubble from Tuesday’s demolition
was loaded and hauled off site.

Problems - Personnel smoking in exclusion zone

encountered?

Notes - Had to tell the Jorgensen representative that Tyvek and nitrile gloves were
required when handling Subtitle C material. The suits and gloves were
provided and personnel were notified. No further issued with PPE.

Issues for - Remind Jorgensen representative that there is no smoking allowed in the

follow-up exclusion zone.

- Per the existing Work Plan, the remaining soil is to be treated as Subtitle C
material until the sample analysis is below 1 ppm and the excavation is
ready for backfill material. If the contractor or PRP wants to treat the soil as
Subtitle D or less, the request to change the work plan and sample plan
must be submitted in writing for review and approval
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taken?

Name: Robert Wilkins Title: Environmental Engineer

Date: 16 September 2015
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Photo 1: Subtitle D excavation.
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Photo 2: 12 inch and 24 inch CMP top of pipe exposed




Photo 3: 12 inch CMP removal

Photo 4: 24 inch CMP Removal




Photo 5: EPA personnel Ravi Sanga and Dave Bartus on site




Photo 7: Second soil sample taken from shovel. This shovel scoop was able to be taken from inside the

trench box.






